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Executive Summary 
The Fourth Quarterly Performance Report (QPR4) for the School Support Program (SSP) 
covers activities taking place from 1 January through 31 March 2014. During the first week 
of the reporting period, SSP conducted a program kick-off meeting on January 15 with over 
100 participants from selected schools and including district directors, school principals 
and Ministry department representatives. The aim of the event was to familiarize schools 
and district leaders with SSP and to secure access to schools to carry out needs 
assessments in the areas of community engagement, parent councils and co- and 
extracurricular activities, an important next step prior to program implementation.  

Following the kick-off meeting, visits were arranged and carried out with all 14 district 
director offices with which the program will work. The participants of the meetings 
included representatives from the District Leadership Teams (DLTs), principals themselves 
and key district staff. The meetings were essential to building strong ties with district staff 
who will play an important role in school improvement planning and capacity building. 
Following these meetings, SSP program officers carried out school assessment visits in all 
50 schools, which were completed on February 11.   

The results of the needs assessment visits were evaluated and used to further define the 
timeline and specific interventions in schools. The assessments also identified differences 
in the number of under-qualified teachers, infrastructure works and other support in 
comparison with the initial findings. Recommendations to revise the list of schools were 
shared with USAID and MoEHE. On March 18, the program received confirmation from that 
AOR that the list of schools was approved (see Annex I). As of the end of this reporting 
period, the Deputy Assistant Minister for Planning has submitted his recommendation 
regarding the need to send the updated list of schools to the Minister of Education, and we 
are awaiting final Ministry clearance to do so.    

It is also important to note that during the period 21 January–24 February, SSP underwent 
a performance audit carried out by the Regional Inspector General’s office. Other important 
developments during this period include the solicitation and evaluation of proposals for 
engineering support needed to design and oversee school renovation works, the 
procurement of laptop computers for use by teachers and principals engaged in NIET 
training, and the solicitation of proposals for local external evaluation support. An 
agreement with a networking provider is ready to be signed once the final list of schools 
has been cleared by the MoEHE.  

To bring the cooperative agreement in line with the program’s revised geographical focus, 
AMIDEAST was requested to complete and submit a modification request to include an 
updated program description, revised timeline and year-one work plan, and budget, and to 
submit an updated PMP. In addition to these changes and in response to an ongoing 
request by the MoEHE to revise the program’s name, a proposal to change the name of the 
program was also submitted to USAID. The name circulated and agreed on is the School 
Support Program (SSP). All aforementioned modification documents were submitted to the 
program’s AOR on 25 March for review and approval, with changes subsequently 
requested.  
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With AOR approval, this quarterly report is being submitted in place of an annual report. 
The first annual report will cover the period of March 4, 2013 through September 30, 2014 
and will bring the program in line with USAID’s standard reporting timeline.   
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Section 1: Program Administration  

Section.1.1 Staffing 

Staffing changes occurred during the fourth quarter. Suhaib Jarrar, formerly the 
Communications Officer for LTD (80%) and SSP (20%), officially joined SSP on a full-time 
basis as Reporting and Communications Officer, effective January 15. Suhaib will contribute 
to the periodic reporting process and will raise the SSP profile among stakeholders and the 
Palestinian community at large through managing all press releases, creating a webpage for 
the program on AMIDEAST’s website, and promoting the program through social media 
and documentary film-making.  Ali Al Khateb, SSP’s Monitoring and Evaluation Officer, left 
the program on February 13. The position vacancy was immediately announced and 
several candidates were short-listed and interviewed. On March 17, Mohammed Khalil 
joined SSP as the new Monitoring and Evaluation Officer.  

As of the end of this reporting period, SSP has 18 staff members, two of which are shared 
with the LTD program.  

Section.1.2 SSP meetings/events with program partner organizations 

January   

2Jan  Meeting with NIET to plan visits to Districts  

15Jan  Program kick-off event, NIET  

19–26Jan Visits to District Director offices, followed by commencement of needs 
assessments for extracurricular activities and parent councils  

21Jan   Meetings with RIG auditors 

22Jan  Received USAID approval of SSP year-one implementation plan 

 

February 

3Feb  Meeting with the Deputy Minister for Planning and USAID, to discuss 
synergies between SSP and LTD 

6Feb  DVC meeting with AOR regarding school selection 

6Feb  USAID Education Roundtable organized by Mission Director at AMIDEAST 

11Feb  Completed needs assessments at 50 selected schools for parent councils and 
extracurricular activities 

13Feb  Submitted update on school selection process to AOR 

13,15 Feb RFQ for engineering support published 

17Feb  Meeting with World Vision (WV) to discuss community engagement. WV has 
established committees at the village level in a number of locations where 
SSP will operate and has agreed to collaborate with SSP.  
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18 Feb  Meeting with SCI to discuss finances and reporting  

23Feb  Pre-bid meeting with engineering firms to answer questions regarding the 
RFQ  

24Feb  Submitted updated list of schools to AOR. Had follow-up call with AOR where 
it was agreed that USAID would sent the basic list of schools to Dr. Basri, 
including the list of schools that would replace the 5 that will be removed.  

27Feb  Received a presentation of Netkatabi project. Also conducted a call with COP 
of ANERA project, Jamal Al Aref. Informed they are awaiting details from the 
MoEHE on construction priorities for Jalqamous Secondary Boys school in 
Jenin.  

March 

3Mar   Meeting with USAID at AMIDEAST regarding PMP. Informed AOR that 
Jalqamous School is out of the program due to the planned transfer of 
secondary school students to a new location that ANERA will be building, and 
that we have been asked by MoEHE building department to remove Anin 
School as it will be receiving construction support through JFA. These schools 
will be replaced by Jamma’ein Basic Boys School in South Nablus and Azzoun 
Boys School in Qalqilya. Sent updated school list to AOR. 

4Mar  Received approval on revised results framework from USAID  

6Mar  Responded to request and submitted key deliverables report to AOR for Feb-
April. SSP M&E Team participated in a meeting with LTD at AED to obtain 
feedback on TOR for SSP national exam/achievement testing support. 

6Mar  Met with DG of NIET to discuss the initiation of LDP and in-service teacher 
training with LTD  

9Mar  Meeting to discuss final list of schools with the Deputy Minister for Planning, 
MoEHE and the Director General for NIET  

17Mar  Submitted updated profiles for three replacement schools to AOR and 
conducted pre-bid meeting with six consulting firms for external evaluation 
RFP 

18Mar  Met with technical selection committee to review process for evaluating 
engineering proposals  

18Mar  Received confirmation from AOR that the list of schools has cleared the front 
office and will be sent this morning to the Minister of Education for approval. 

20Mar  Conference call with AOR to discuss feedback on PMP. PIRS and PMP will be 
submitted by COB, Tuesday.  

23Mar  METF meeting at AMIDEAST. Main outcomes: introduced members to new 
M&E officer, reviewed results framework and reviewed indicators.  
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24Mar  Program Officer meeting at main office. Presentations on Teacher Education, 
Parent/Community Engagement and Procurement activities in order to fully 
brief officers on all program activities.   

25Mar  Meeting of procurement committee to review findings for the selection of 
engineering firms. Next step is opening financial offers for firms that meet 
minimum criteria to take place on March 26. 

31Mar  Opening of external evaluation technical proposals.  

31Mar  METF meeting, participants include SSP & LTD. 

Section 2: Program Components and Deliverables 

Section.2.1 Teacher Education (TE) Department 

During Q4, the TE Department focused on assisting with school selection and planning for 
future activities.  Needs assessments in January reported lower numbers of under-qualified 
teachers, and planning for teacher training was adjusted according to these lower numbers.  
In addition, the Leadership Diploma Program and teacher in-service professional 
development training were both put on hold while SSP waits for MoEHE approval of the 
final list of schools.  Planning for both the annual conference and study tours started during 
this quarter.  The conference will be held in August 2014 and will focus on holistic school 
improvement.  Pending approval from the MoEHE, the study tours will focus on 
counseling/extracurricular activities (January 2015); parent engagement (January 2016); 
and educational assessment and evaluation (January 2017).  SSP also held an orientation 
on teacher education activities for program staff on March 24.   

Section 2.1.1 Review of Activities Planned for This Quarter 

 Beginning of the Leadership Diploma Program for principals 

The Leadership Diploma Program did not start this quarter as planned, as the list of 
selected schools had not yet been approved by the MoEHE by March 31.  In addition, LTD, 
with which many of SSP's principals will be clustered for training, was also still waiting for 
vetting results at the end of the quarter, preventing those clusters from beginning for that 
reason as well.   

 Start of first annual conference planning 

During this quarter, SSP held two meetings, on March 19 and 27, to begin planning for the 
first annual conference that will take place in August 2014.   These meetings resolved that 
the original intention of the conference—to allow teachers and principals participating in-
service professional development to present their research—is not workable for the first 
conference as training has not yet started. Even if it does start soon, it will not allow enough 
time for teachers and principals to develop and implement action research projects before 
the conference.  In light of this decision, the first meeting also brainstormed the type of 
speakers that should be invited to present at the 2014 conference.  The staff consensus was 
that the conference should be divided into sessions, blocks or rooms that represent each 
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component of the program, and that SSP could identify MSN participants or LTD 
participants who could present a previously given presentation again for this new 
audience, or who could talk about their experiences in these two similar programs.  There 
is also some budget available for education technical assistance for 2014 that could be used 
to pay honoraria or travel expenses for regionally based presenters from outside the West 
Bank.   

 Work in collaboration with LTD to ensure District Leadership Teams are formed 

Due to the delay in the school selection process, SSP could not work on District Leadership 
Teams, which require close collaboration with the MoEHE, this quarter.  This activity will 
be undertaken during the next two quarters.  The summer is also a better time to work 
with district staff, as schools are not in session and these staff members will be freer to 
focus on new activities such as DLTs then.   

Major Activities Planned for Next Quarter 

 Begin Leadership Diploma Program for principals. 
 Begin teacher in-service professional development training. 
 Make major conference logistical and programmatic arrangements. 
 Select study tour partner, get MoEHE approval on themes, and begin selection 

process for first group of participants. 
 Ensure SITs are formed and conduct needs assessments for their schools. 
 Work in collaboration with LTD to ensure District Leadership Teams are formed. 

Section.2.2 Parent Councils (PCs) and Community Engagement 

During the fourth quarter, the Community Engagement team continued to plan and prepare 
for program implementation in anticipation of an approved list of schools. The Community 
Engagement Manager along with other SSP program mangers visited directorates after the 
kick-off meeting with MoEHE. The purpose of these visits was to answer specific questions 
regarding the scope of the program and its interventions and to meet District 
Directors(LTD is currently working with the MoEHE to formailize the appointment of 
District Leadership Teams (DLT’s), at present there are focal points) as well as to collect 
specific and detailed school information cards. A focal POC was identified at these meetings 
to help facilitate program activities and to support the decentralization from MoEHE in 
Ramallah. The importance and effectiveness of this decentralization has been identified in 
the Functional Audit carried out by the LTD program. SSP success is closely tied to the level 
of support we receive from the directorates. Parallel to these directorate meetings, 
program officers visited all schools relative to their portfolios and carried out a survey 
dedicated to assessing Parent Councils’ current role and their need to have a more effective 
role in schools. The data was collected and analyzed to prepare a presentation that will be 
used during Parent Council workshops.  

A concept note and proposal for incorporating larger scale library support and a reading 
intervention in SSP schools was prepared and submitted to the AOR. The CEM met with 
MoEHE staff responsible for school libraries. Tamer Institute was also consulted along with 
El-Bireh Municipality Librarian to incorporate an informed intervention via the 
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library/reading concept. Scholastic was contacted as well to compile a relevant book list 
along with MSN book list. CEM has also met with the Supervision Department at the MoEHE 
to benefit from lessons learned in the use of “My Arabic Library” by Scholastic in a previous 
program. 

Section 2.2.1 Major Activities Planned for Next Quarter 

 Conduct workshops with all 50 Parent Councils. 

 Follow-up meeting with Student Affairs Directorate General at MoEHE. 

 Parents invited to chaperone students on school trips to museums and zoo 

organized through extracurricular activities component. 

 Plan for first Parent Council activity.  

Section.2.3 Co and Extracurricular Activities 

After the school list was approved by USAID, preparations for launching the co- and 
extracurricular activities in schools was initiated. Due to time limitations, taking into 
consideration that the scholastic year ends in May, it was agreed that the co- and 
extracurricular activities department will start with some of the planned activities in April 
and May before students take off on their summer vacation. These activities will start with 
visits to Al Quds University Math and Science Museums and Qalqilya National Zoo and 
Museum. Tenders for transportation, coordination with MoEHE, Al Quds University, and 
Qalqilya National Zoo and Museum took place. Trips are planned to take place in April and 
May.   

Section 2.3.1 Staff Training Sessions 

Capacity building sessions were conducted for program staff  in January and February with 
an aim of  orienting officers  on program methodologies and interventions including 
HEART, Child Resilience and Inclusive Education, Parent Council engagement and Teacher 
Education prior to introducing these activities in schools. They were also introduced to the 
M&E plan and tools and the other components implementation plans.  

Section 2.3.2 Performance Monitoring Plan and Results Framework 

In January and February, the Co- and Extracurricular Activities Manager worked closely 
with the SSP M&E team to finalize the program performance plan and the results 
framework. These documents were finalized and shared with USAID in late February.  

Section 2.3.3 Finalizing SCI Assessment Tool 

During January, the Co and extracurricular activities team worked closely with the MoEHE 
Counseling Directorate General to finalize the Co- and Extracurricular activities assessment 
tool, to  assess the actual needs of the counselors in order to enable them to implement the 
career counseling program. The tool also assessed the schools’ environment including 



SSP Quarter 4 Performance Monitoring Report 

 
10 

10 

violence, social norms, children’s psychosocial well-being, and the pedagogy used by the 
teachers who will participate in the extracurricular component.  

Section 2.3.4 Conducted Schools Assessments 

In February, the (SCI) team visited all 50 SSP schools and conducted a needs assessment 
related to the Co- and Extracurricular Activities component. The results of this assessment 
will serve as the baseline for the component and will support customizing activities for 
different schools according to their actual needs.  

Section 2.3.5 Major Activities Planned for Next Quarter 

 Sign contracts with transportation companies for student visits to museums. 

 Sign MoU with Al Quds University to host student trips to their museums. 

 Start trips for 7th grade students in targeted schools to Al Quds Math and Science 

Museums and Qalqilya National Zoo and Museums. 

 Support SSP team in the preparation and planning for the program’s first conference 

in August. 

 Support SSP in the preparation for study tours late this year. 

 Meet with MoEHE personnel to plan for summer activities and to plan for the start 

of all activities in September 2014. 

Section.2.4 School Physical Capacity Building 

The renovations that will be provided by SSP’s Physical Capacity-Building component will 
contribute to creating an improved educational environment where teaching and learning 
takes place. The capacity-building component will equip science and computer laboratories 
and upgrade libraries. SSP will also provide teachers with the skills and opportunity to 
effectively use technology and resources in class, while the designated IT coordinator for 
the school will be trained by NIET to provide support to teachers and staff and offer 
maintenance support and troubleshooting as required. SSP will also provide a local 
network in each participating school in order to facilitate accessing the Internet from all 
school facilities. Laptops for the use of principals and teachers engaged in training will also 
be provided during the program.  

Section 2.4.1              Procurement of Laptop Computers  

During this reporting period, the procurement and compliance team received vetting and 
IRM approval from USAID for the identified suppliers of laptop computers. On February 19 
SSP signed an agreement with a laptop supplier for the procurement of 270 laptop 
computers. Fifty laptops will be distributed to principals participating in the Leadership 
Diploma Program (LDP) and 220 laptops will be distributed to teachers that will attend the 
first cohort of the NIET’s in-service teacher training. Laptops will become the property of 
the school. The expected date of delivery is April 19, 2014.  
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Section 2.4.2 School Renovation—Contract with Engineering Firm 

SSP has hired a consultant engineer to develop a detailed scope of work (SoW) that will be 
used to select qualified engineering firm(s) responsible for designing and overseeing 
school renovation activities for the program. After receiving the completed SoW, the SSP 
Procurement and Compliance team finalized a Request for Proposal (RFP) and started the 
procurement process by advertising the tender on February 13, 2014. Several engineering 
firms submitted offers prior to the deadline. The program appointed an evaluation 
committee that consisted of MoEHE, representative from the Palestinian Engineering 
Association, an engineering consultant and the SSP procurement team to evaluate and 
make recommendations on the technical proposals for the 11 offers received. The primary 
report was shared and discussed with the USAID AOR and infrastructure staff. 

Section 2.4.3 Training Center Renovation 

SSP proposes a new activity to be implemented this year under the Physical Capacity 
Building component. The new activity is the renovation and equipping of two district-based 
training centers managed by NIET. The aim of this activity is to facilitate the training of SSP 
principals by ensuring that appropriate space is available for this purpose. The two 
districts to receive this support are Hebron and Qalqilya. The SSP Procurement and 
Compliance team and NIET will conduct field visits to assess and evaluate the training 
centers needs.  

Section 2.4.4 Major Activities Planned for Next Quarter 

 Select and contract with the engineering firm(s) 

 Contract with the company that will install the local area network in all SSP schools. 

 Receive delivery of laptops.  

 Visit potential training centers in Qalqilya and Hebron, issue the RFQ for renovation 

and sign the agreement. 

 Issue RFQ(s) for the 50 schools laboratory renovations and equipping, and sign the 

agreement(s). 

Section.2.5 Monitoring & Evaluation (M&E) Department 

Section 2.5.1 SSP Performance Management Plan 

In late February, USAID provided comments on the PMP submitted on December 19, 2013.  
SSP staff met with USAID on March 3 to discuss these comments, and resubmitted the PMP 
on March 11.  USAID sent additional comments on March 24, and SSP will submit a final 
version of the PMP in April.  

Section 2.5.2 M&E Task Force 

The M&E Task Force (METF) began its work on SSP in February, with an introductory 
meeting on February 23 to familiarize task force members with the program.  A second 
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meeting on March 23 reviewed the task force’s ToR, to which minor amendments were 
suggested, and the program’s results framework.  The third meeting, on March 31, began a 
review of the program's indicators to ensure that they are properly contextualized within 
the MoEHE system and do not duplicate indicators already collected by the MoEHE itself.  
The series of meetings to review indicators will continue into April, and the revisions to the 
ToR will be submitted to the Deputy Assistant Minister for approval.   

Section 2.5.3 Baseline Assessment 

Starting in January, SSP conducted a needs assessment for the Community Engagement and 
Co- and Extracurricular Activities components of the project; the needs assessment 
included questions that were also intended to collect baseline data for M&E purposes.  All 
relevant data collected thus far as a part of both school selection and this needs assessment 
will be compiled for reporting of baseline data to USAID and for sharing with the external 
evaluation team.    

Section 2.5.4 Student Achievement Testing 

SSP met with the MoEHE’s Assessment and Evaluation Department (AED) twice during Q4.  
Both meetings were held in conjunction with LTD.  The first meeting, on February 19, 
introduced the AED staff to SSP and then dealt primarily with issues related to LTD’s pilot 
testing of the assessment instruments that SSP will also use for baseline testing in Fall 
2014.  The second meeting, on March 6, reviewed specific steps for conducting the post-test 
for the LTD pilot.  AED also requested a ToR from SSP for the various different types of 
testing to be conducting under the program, to which AED responded with a draft budget.  
However, because the list of selected schools was still not approved by the end of March, 
AED could not provide a final budget and the process for organizing testing was put on hold 
while the program awaits the final MoEHE approval for the list of selected schools.   

Included in the ToR was a request for AED to replicate the EGRA for the 11 SSP schools, in 
both the intervention and comparison groups, that have second grade.  This test is meant to 
be diagnostic and to complement the reading program.  It is possible that the use of the 
EGRA could also be expanded, but at this preliminary stage, given its focus on second grade, 
it is not intended as a student achievement measure, but rather as a needs assessment 
mechanism.    

Section 2.5.5 External Evaluation 

SSP issued an RFP for the external evaluation of the program on March 9 and met with 
potential bidders on March 17.  SSP received nine proposals by the March 27 due date and 
a final decision regarding the external evaluation team will be made in April.   

Section 2.5.6 Ongoing M&E Coordination with LTD 

During Q4, in addition to the meetings with both the M&E Task Force and AED, SSP’s M&E 
team met twice, on February 27 and March 17 with LTD M&E staff to ensure coordination 
on program indicators and tools.  This coordination is especially important with regard to 
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the Leadership Diploma Program (LDP) and the teacher in-service professional 
development program, activities that overlap and where participants are—in many cases—
clustered together in the same training.  

Section 2.5.7 USAID Gender Training 

On March 11, the SSP M&E Manager attended USAID gender training.  As a direct result of 
that training, SSP worked together with LTD to update the demographic section of the NIET 
assessment instrument for teacher and principal effectiveness to include factors that may 
affect participants differently based on gender. 

Section 2.5.8 M&E Orientation for Program Staff 

SSP conducted an orientation to the basic concepts and practices of M&E for program staff 
on January 16.  This orientation introduced staff to the purpose of M&E; highlighted good 
practices in data collection (a task that program staff will be required to undertake at 
times); and outlined SSP-specific M&E needs and challenges.   

Section 2.5.9 Major Activities Planned for Next Quarter 

 Submit final version of PMP 
 Finalize METF review of indicators and review baseline tools 
 Send revised METF ToR to Deputy Assistant Minister for approval 
 Conduct EGRA and national exams in SSP schools 
 Select external evaluation team and conduct baseline assessment 
 Set up Geo-MIS for SSP, based on approved PMP, and begin entering data.  
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ANNEX I. List of schools 

National ID School Name in English Directorate of Education 

27111108 Hawa’ Secondary Girls South Hebron 
26112266 Sayyida Zeinab Basic Girls Herbon 
19112032 Anata Secondary Girls Jerusalem Suburbs 
11112038 Jamma’in Secondary Girls South Nablus 
13112017 Qarawat Bani Hassan Secondary Boys Salfeet 
27112132 Raqa’a Secondary Boys South Hebron 
28112188 Kufr Ra’I New Basic Boys Qabatya 
18112165 Abu Obayda Basic Girls Ramallah/ Al Bireh 
27111128 Yatta Basic Boys South Hebron 
25112060 Beit Ummar Basic Girls North Hebron 
14112031 Qaffin Higher Basic Boys Tulkarm 
26112200 Nassar Al ‘Asafra Basic Boys Hebron 
28112019 Al Judeida Secondary Girls Qabatya 
10112140 Nasiba Al Mazaniya Basic Girls Jenin 
13112041 Qarawat Bani Hassan Secondary Girls Salfeet 
25112052 Amr Bin Al ‘As Basic Boys North Herbon 
19112012 Al Ram Secondary Girls Jerusalem Suburbs 
11112076 Akram Halloum Secondary Girls South Nablus 
27111113 Nethamiyeh Basic Girls South Hebron 
27112184 Samou’ Basic Boys South Hebron 
19112026 Hizma Secondary Boys Jerusalem Suburbs 
25112031 Beit Ummar Basic Boys North Hebron 
10112049 Al Mughayyir Secondary Girls Jenin 
19112018 Bir Nabala Secondary Girls Jerusalem Suburbs 
22112027 Ash Shawawra Secondary Boys Bethlehem  
16111049 Sadeeq Basic Boys Qalqiliya 
11112066 Majdal Bani Fadil Secondary Mixed South Nablus 
22112005 Al Tahrir Basic Boys Bethlehem 
13112006 Bruqin Secondary Mixed Salfeet 
19112039 Abu Dis Secondary Boys School Jerusalem Suburbs 
18112146 Al Midya Basic Mixed Ramallah/ Al Bireh 
19112014 Beit ‘Anan Secondary Mixed Jerusalem Suburbs 
22112110 Marah Rabah Secondary Girls Bethlehem 
10112131 Jalbun Secondary Boys Jenin 
27112218 Al Awda Basic Boys South Hebron 
27112207 Hafsa Basic Girls South Hebron 
20122031 Al Nizamiyeh Primary School Shufat Jerusalem 
16112020 Isal Basic Mixed Qalqiliya 
25112024 Kuwayzibia Basic Boys North Hebron 
27112247 Khallet Saleh Basic Boys South Hebron 



SSP Quarter 4 Performance Monitoring Report 

 
15 

15 

National ID School Name in English Directorate of Education 
18112091 Rantis Secondary Boys Ramallah/ Al Bireh 
14112124 Illar Higher Basic Boys Tulkarm 
18112055 Burqa Secondary Boys Ramallah/ Al Bireh 
11112036 Jamma’in Basic Boys South Nablus 
19112028 Beit Surik Secondary Boys Jerusalem Suburbs 
16111079 Muscat Secondary Boys Qalqiliya 
12112047 Bizzariya Secondary Boys Nablus 
10112053 Kufr Dan Secondary Boys Jenin 
18112178 Al Farouq Higher Basic (Beit Liqya) Ramallah/ Al Bireh 
28112024 Raba Secondary Boys Qabatya 

 

 

 


